
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:17 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 590 Date: 14-Aug-2014 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 801

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection because I was on vacation time off. ABF ironworkers performed CCO 96 on the west cable
loop.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 2.00 0.00 0.00 2.00

GEN AARON KENTIronworker 2.00 0.00 0.00 2.00

FOR MICHAEL DRAPERIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew spent two hours moving the west loop hand rope drop plates from pier 7 to the base of W2.

The crew used a crew truck in the performance of this work.

001 0-FSW-EFA.096

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Painting Pipe

Scott Yeager presented a design for the pipe stencils and a quote for fabrication of the stencils via email.

Details from proofs of the stencils based on what has been proposed by the stencil maker were attached.
He requested a verbal o.k. before following up with an RFI.

001 0-BAR-EFA.384
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